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TECHNICAL COMMUNICATION

accession vo: [ 25X1A
22 June 1951
TO: Chief, Communications Division |
Attn: OChief, Communications Engineering
ror: |
SUBJEC‘I‘: General Information 25X1A

Received cable stating that RG~85/U cable is on the way, and have
made inquiries concerning machinery to buy the cable. The nearest
base has an engineering battalion and they have a trench digger which
can be used. However, a formal request has not been submitted yet,
since some of Htelephone people say they have a cable plow which
would handle the job easily. Am awaiting a call from [llenginesr 25X1A
who has more definite information as to its capabilities and availability.

Yesterday morning (Wednesday) the contractor who is to do the
modification work in NN =t F arrived on the site and 25X1A
began unloading bricks, sand, cement, etc. prior to starting work on
the vault, storerooms, office and latrine. We have asked that this
have priority over all other rehabilitation work since it is needed
the most for storage of loose gear, office for |l etc. The clerk 25X1A
of works who gives the contracting foreman his orders states that the
Job should bs finished in spproximately 5 weeks in [N 25X1A.

B !as been attempting to solve the manpower problem by hiring
local labor for odd jobs, and has received a go-ahead signal from the
but as yet has only found one man willing to work in this area,

e wage rate is set by the H and hiring is done through the 25X1A
I ‘ost people interviewed have indicated that they could do

as well or better at places closer to their homes,

— has been in touch with the | EEE:cctions working 25X1A

on the plans for the transmitter and receiver buildings. Unofficially,

the contact that I has in the electrical section stated that a .

letter was circulating in the stating that the T & R 25X1A
buildings were scheduled to start on July 1, 1951 and be finished in

7 months. Iowever, no information on this has been received officially

elther b Since we are well into the summer,
*’has star pressuring through his [jjij contacts with a view 25X1A
ol gettlng the work started soon so that winter weather will not cause

delays.

Estimateg for the cost of the diesel house have not come out of

" the _yet, although sketch drawings for the use of the
estimating people were prepared. :

Approved For Release 2001/11/08 ; CIA:RDP84-00435R000800090010-9

g, ewas B Wk
% G oy A 3 R
‘3-:«*') stww RN i 8 Guarrrx



25X1A
25X1A

25X1A

- -y’ SR . / _
Approved For Release 2Q9j331§@8@/i;’%b€.&4-6’(§4”39R006860090010-9

e 25X1A

Since work is expected to start soon,

moved from -
to a nearby town and spends the majority of his time on the sites, %g%:lﬂ
and makes trips to ﬁabout twice week to pick up correspondence

With reference to the microwave towers for the permanent station,

_made a rough survey of the part of the hiil over which the
eam passes.

The heights of the trees on top of the hill were estimated
by use of a transit and found to be more than 90! in some cases. A

graph combining data taken by and contours information from 26X1A
a map will be sent to the Home Office shortly.
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